COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/10/2018

ESTIMATE SUMMARY 13:57:43
CONTID: C20416 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0  DAYS TIME ALLOW: 85 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  11.76 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/24/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,709,438.30  PARTICIPATING $ 46,000.00 $ 46,000.00
AWARD PROJECT AMT: $  3,510,879.70  NON-PARTICIPATING 321,910.60 321,910.60
PERCENT COMPLETE: 9.92% TOTAL EARNINGS 367,910.60 367,910.60
FUNDS AVAILABLE: $ 3,341,527.70  STOCKPILED MATERIALS 277,121.85 277,121.85
GROSS EARNINGS 645,032.45 645,032.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,664.32 -8,664.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 636,368.13 636,368.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 636,368.13 636,368.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 636,368.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.900 135,000.00
150,000.00000 0.900 135,000.00
0010 202-00090 Removal of Delineator 10.000 0.000
EACH 3.000 60.00
20.00000 3.000 60.00
0015 202-00250 *Removal of Pavement Marking 26,000.000 0.000
SF 1,999.000 1,499.25
0.75000 1,999.000 1,499.25
0020 202-00810 Removal of Ground Sign 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0025 202-01000 *Removal of Fence 20,654.000 0.000
LF 0.000 0.00
0.45000 0.000 0.00
0030 202-01035 *Removal of Gate 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0035 202-01130 *Removal of Guardrail Type 3 1,650.000 0.000
LF 210.000 735.00
3.50000 210.000 735.00
0040 202-01300 *Removal of End Anchorage 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0045 202-01400 Removal of Cattle Guard 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 2,385.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0055 203-00100 Muck Excavation 10.000 0.000
cY 0.000 0.00

30.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 10.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0065 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 40.000 0.000
HOUR 10.000 1,750.00
175.00000 10.000 1,750.00
0075 203-01582 Truck (Dump) 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 40.000 0.000
HOUR 29.000 3,625.00
125.00000 29.000 3,625.00
0085 203-01594 Combination Loader 40.000 0.000
HOUR 20.500 1,947.50
95.00000 20.500 1,947.50
0090 203-01597 Potholing 25.000 0.000
HOUR 8.000 2,000.00
250.00000 8.000 2,000.00
0095 203-01622 Sweeping (With Pickup Broom) 30.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0100 203-02330 Laborer 40.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0105 206-00000 Structure Excavation 120.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 600.000 0.000
cY 0.000 0.00

5.50000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 600.000 0.000
cY 321.000 1,123.50
3.50000 321.000 1,123.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 0.000
LF 748.000 3,740.00
5.00000 748.000 3,740.00
0125 208-00020 Silt Fence 300.000 0.000
LF 222.000 444.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0135 208-00070 Vebhicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0150 208-00207 Erosion Control Management 50.000 0.000
DAY 2.000 70.00
35.00000 2.000 70.00
0155 210-00810 *Reset Ground Sign 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 212-00006 Seeding (Native) 1.500 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0165 212-00032 Soil Conditioning 1.500 0.000
ACRE 0.000 0.00

4,600.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 Mulching (Weed Free Straw) 1.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0175 213-00061 Mulch Tackifier 750.000 0.000
LB 0.000 0.00
3.20000 0.000 0.00
0180 216-00070 Geocell Cellular Confinement System 79.000 0.000
Sy 0.000 0.00
50.00000 0.000 0.00
0185 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 2,000.000 0.000
Class
SY 0.000 0.00
2.25000 0.000 0.00
0190 304-02000 Aggregate Base Course (Class 2) 2,691.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0195 304-06000 Aggregate Base Course (Class 6) 1,081.000 0.000
TON 0.000 0.00
23.00000 0.000 0.00
0200 304-09014 Aggregate Base Course (Special) 222.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0205 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,550.000 0.000
TON 221.510 31,011.40
140.00000 221.510 31,011.40
0210 409-01015 *Cover Coat Material (Type I) 134,235.000 0.000
Sy 0.000 0.00
1.15000 0.000 0.00
0215 409-02015 *Cover Coat Material (Type II) 134,235.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0220 411-10216 *Emulsified Asphalt (CRS-2P) 136,920.000 0.000
GAL 0.000 0.00

2.30000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0270

420-00113

420-00200

606-00301

606-01390

606-02005

607-00000

607-00005

607-00010

607-01000

607-11350

C20416
20416-BID
NHPP2853-003

ITEM
DESCRIPTION

ROADWAY

Geotextile (Drainage) (Class 2)

Geotextile (Weed Barrier)

*Guardrail Type 3 (6-3 Post Spacing) (31 in. MG
in. block)(7 ft. Posts)

S) (12

*End Anchorage Type 3K (31 in. MGS)

*End Anchorage (Flared) (31 in. MGS) (SRT)

*Line Post

*End Post

*Corner and Line Brace Post

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Prime Source - Wire

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
SY
10.00000
79.000
SY
10.00000
2,088.000
LF
28.00000
1.000
EACH
1,800.00000
3.000
EACH
2,400.00000
56.000
EACH
35.00000
75.000
EACH
800.00000
67.000
EACH
800.00000
330.000
LF
21.00000
25,000.000
LF
9.50000
LF

1.20340

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
744.000
744.000

0.000
19,554.587
19,554.587

Page 6

ESTIMATE RUN 04/10/2018

AMOUNT
THIS
PERIOD

0.00

7,068.00

23,531.99

13:57:43

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

7,068.00

23,531.99
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE Western Wood - Posts 0.000
LF 19,553.268 44,151.28
2.25800 19,553.268 44,151.28
0275 607-11525  Fence (Plastic) 400.000 0.000
LF 343.000 857.50
2.50000 343.000 857.50
0280 607-53148  *Fence Chain Link (48 Inch) 230.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0285 607-60002  *Game Ramp 13.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0290 607-60005  *5 Foot Gate Walk 7.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0295 607-60266  *16 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0300 611-00017 16 Foot Deer Guard 5.000 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 0.000
EACH 5.000 55,762.20
11,152.44000 5.000 55,762.20
0305 611-00025 24 Foot Deer Guard 7.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 24' Grid and Wings 0.000
EACH 7.000 108,742.62
15,534.66000 7.000 108,742.62
0310 611-00037 35 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00

50,000.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE 35' Grid and wings 0.000
EACH 2.000 44,933.76
22,466.88000 2.000 44,933.76
0315 612-00001 *Delineator (Type I) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0320 612-00003 *Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0325 614-00011 *Sign Panel (Class 1) 13.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0330 614-00012 *Sign Panel (Class 1) 144.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 14.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0355 625-00000 *Construction Surveying 1.000 0.000
LS 0.350 26,250.00
75,000.00000 0.350 26,250.00
0360 625-00001 *Construction Surveying (Hourly) 0.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0365 626-00000 *Mobilization 1.000 0.000
LS 0.226 79,100.00
350,000.00000 0.226 79,100.00
0370 626-01104 *Public Information Services (Tier 1V) 1.000 0.000
LS 0.200 1,000.00
5,000.00000 0.200 1,000.00
0375 627-00013 *Pavement Marking Paint (High Build) 1,287.000 0.000
GAL 0.000 0.00
26.00000 0.000 0.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,150.000 0.000
GAL 33.600 907.20
27.00000 33.600 907.20
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 3,600.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0390 627-30405 *Preformed Thermoplastic Pavement Marking 1,140.000 0.000
(Word-Symbol) S 0.000 0.00
13.00000 0.000 0.00
0395 630-00000 *Flagging 4,000.000 0.000
HOUR 71.000 1,633.00
23.00000 71.000 1,633.00
0400 630-00001 *Pilot Car Operation 60.000 0.000
HOUR 0.000 0.00
53.00000 0.000 0.00
0405 630-00007 *Traffic Control Inspection 30.000 0.000
DAY 3.000 390.00
130.00000 3.000 390.00
0410 630-00012 *Traffic Control Management 85.000 0.000
DAY 10.000 6,100.00
610.00000 10.000 6,100.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 0.000
EACH 1.000 100.00

100.00000 1.000 100.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 630-80341 *Construction Traffic Sign (Panel Size A) 15.000 0.000
EACH 5.000 50.00
10.00000 5.000 50.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 0.000
EACH 18.000 900.00
50.00000 18.000 900.00
0430 630-80344 *Construction Traffic Sign (Special) 52.500 0.000
SF 16.000 320.00
20.00000 16.000 320.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 0.000
Type
yPe) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 192.000 0.000
DAY 39.000 780.00
20.00000 39.000 780.00
0445 630-80360 *Drum Channelizing Device 70.000 0.000
EACH 26.500 265.00
10.00000 26.500 265.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 5.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0455 630-80370 Concrete Barrier (Temporary) 750.000 0.000
LF 372.000 13,020.00
35.00000 372.000 13,020.00
0460 630-80380 *Traffic Cone 500.000 0.000
EACH 16.500 33.00
2.00000 16.500 33.00
0465 630-80520 *Mobile Pavement Marking Zone 1.000 0.000
DAY 0.000 0.00
2,000.00000 0.000 0.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 120.000 0.000
DAY 1.750 131.25

75.00000 1.750 131.25
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 1,984.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70023 F/A On-The-Job Trainee 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70034 F/A Pavement Surface Course Maintenance 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,079,009.30 $ 599,032.45 $ 599,032.45
CAT NOO0300 STRUCTURE J-12-BA

0515 206-00000 Structure Excavation 4,005.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
0520 206-00100 Structure Backfill (Class 1) 1,629.000 0.000
CcY 0.000 0.00

50.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 04/10/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0001 13:57:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0525 206-00360 Mechanical Reinforcement of Soil 658.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0530 206-01750 *Shoring 1.000 0.000
LS 0.000 0.00
125,000.00000 0.000 0.00
0535 420-00000 Geomembrane 448.000 0.000
Sy 0.000 0.00
20.00000 0.000 0.00
0540 504-05000 Wire Mesh Facing 1,212.000 0.000
SF 0.000 0.00
37.00000 0.000 0.00
0545 510-20100 Structural Plate Arch (Special) 69.000 0.000
LF 0.000 0.00
1,500.00000 0.000 0.00
0550 601-03000 Concrete Class D 125.000 0.000
CcY 0.000 0.00
950.00000 0.000 0.00
0555 602-00000 Reinforcing Steel 7,250.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
0560 605-00040 4 Inch Perforated Pipe Underdrain 90.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 584,429.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0565 620-00002 Field Office (Class 2) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0570 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00



CONTID:
PCN:
PROJECT:

C20416 COLORADO DEPARTMENT OF TRANSPORTATION

20416-BID

NHPP2853-003 ESTIMATE NO: 0001

Page 13
ESTIMATE RUN 04/10/2018

CAT NO0400

0575 620-00020

13:57:43
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,000.00
1,000.00

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CONSTRUCTION ENGINEERING BID ITEMS
Sanitary Facility 1.000 0.000
EACH 1.000
1,000.00000 1.000

CAT 0400 CURRENT AMT$ 46,000.00
PROJECT TOTAL CURRENT AMT $ 3,709,438.30

$ 645,032.45 $  645,032.45



